

Report on MINERVA project implementation

Technical University of Moldova

December 13, 2019

WP1. Mapping the research and open science potentials and practices

Task	Activity	Due to	Realization
1.1	In-depth analysis on research potential	M1-M12	The Analysis was carried and published on the page of Minerva project of TUM website: https://proiecte.utm.md/wp-content/uploads/sites/17/2019/12/Report-research-potentials.TUM .pdf
1.2	In-depth analysis of the current Open Science practices	M1-M12	The Analysis was carried out and published on the page of Minerva project of TUM website: https://proiecte.utm.md/wp-content/uploads/sites/17/2019/12/Report-on-OS.TUM .pdf

WP2. Harmonization of legislative framework on Open Science

Task	Activity	Due to	Realization
2.1	Study visit to transfer knowhow on OSP strategies in EU countries	M4	Study visit to University Cote d'Azur, France (20-24 May 2019) https://utm.md/blog/2019/05/21/activitati-in-cadrul-proiectului-minerva/
2.2	Define a set of guidelines and directives for successful implementation of OS	M24	In progress
2.3	Prepare institutional policies and adjust bylaws of OS	M26	In progress
2.4	Provide recommendations for the national policy for improving the OS practices	M25	In progress

WP3. Development infrastructure for Open Science

Task	Activity	Due to	Realization
3.1	Study visit to transfer knowledge related to research data management	M10	The TUM Working group 1 was set up Study visit to University of Valencia, Spain (5-9 November 2019) https://utm.md/blog/2019/11/12/activitati-in-cadrul-proiectului-minerva-2/
3.3	Develop institutional repositories	M11	Evaluation of institutional repository, needs in equipments, the list of equipment was set up and forwarded to ASEM. http://repository.utm.md/

WP4. Building capacities of research management

Task	Activity	Due to	Realization
4.1.1	Study visit to UE partner to identify best practices of research management	M10, M14	The TUM Working group 2 was set up. Study visit to University of Liege, Belgium (21-25 October 2019) https://utm.md/blog/2019/05/21/activitati-in-cadrul-proiectului-minerva/
4.1.2	Creation and adoption of bylaws relevant for HR enhancement	M26	Adoption of Code of Ethics and HR Strategy for researchers
4.2.1	Seminars on HRS4R development	M19	Launching the procedure related to the adoption of HRS4R
4.2.2	Preparing and adopting HRS4R	M25	

WP5. Quality assurance and monitoring

Task	Activity	Due to	Realization
5.1	Internal monitoring & evaluation		<p>Constant Internal coordination meetings (october, november, december)</p> <p>https://www.facebook.com/RIUTM/posts/2456806071084180</p>

WP6. Dissemination, exploitation and impact maximization

Task	Activity	Due to	Realization
6.2	Design, develop and maintain project website and OS platforms		https://proiecte.utm.md/minerva-2/
6.3	Design and run the dissemination to TG raise awareness on research and OSP		https://proiecte.utm.md/minerva-2/publicatii-disiminare/ Minerva – noul proiect Erasmus la UTM, Disponibil: https://utm.md/blog/2019/03/07/minerva-noul-proiect-erasmus-la-utm/ Activități în cadrul proiectului Minerva. Disponibil: https://utm.md/blog/2019/05/21/activitati-in-cadrul-proiectului-minerva/ Vizita de studii în cadrul proiectului Minerva. Disponibil: https://utm.md/blog/2019/10/28/vizita-de-studii-in-cadrul-proiectului-minerva/ Activități în cadrul proiectului Minerva. Disponibil: https://utm.md/blog/2019/11/12/activitati-in-cadrul-proiectului-minerva-2/ Facebook: Coordination meeting ASEM - https://www.facebook.com/RIUTM/posts/2301564686608320 Study visit Liege, Belgium - https://www.facebook.com/RIUTM/posts/2410821772349277 Coordination meeting TUM - https://www.facebook.com/RIUTM/posts/2456806071084180

WP7. Project management

Task	Activity	Due to	Realization
7.1.2	Partnership Agreement		Was signed
7.1.3	Consortium meetings		March 4-7, 2019, ASEM Bugaian L., Bernic M., Timco C., Siminiuc R. Minerva – noul proiect Erasmus la UTM, https://utm.md/blog/2019/03/07/minerva-noul-proiect-erasmus-la-utm/
7.1.3	Consortium meeting (Moldavian partner)		September 13, 2019, ASEM https://www.facebook.com/RIUTM/posts/2291072517657537
7.2	Financial management		On going

Thank you for your attention!